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CONTINUATION OF SF-30:

1. The purpose of thismodification isto:

a. makeequitable adjustment for increased services| AW FAR 52.243-2 Alt |1 and to fund the
resulting estimated contract amount AW FAR 52.232-20. CLIN 0006 isincrease by
$636,364 and CLIN 0009AB by $54,727 and CLIN 0009AC by $8,909.

2. Summary of Changes.

a PART 1-THE SCHEDULE

1) SECTION A — CONTRACT FORM - SF 33

Standard Form 33, Block 20, is changed from $50,611,123 to $51,311,123.

2) SECTION B —SUPPLIES OR SERVICES AND PRICES/COSTS

A. Page 5 of 65:

(1) CLIN 0006, estimated cost is changed from $29,453,202 to $30,089,566.
(2) CLIN 0009AB, estimated cost is changed from $1,809,857 to $1,864,584.
(3) CLIN 0009AC, estimated cost is changed from $284,536 to $293,445.

B. Page 6a of 65:
(1) Estimated Costs (CLINs 0006-0008) is changed from $33,207,314 to $33,843,678.
(2) Award Fee (CLIN 0009) estimated cost is changed from $3,259,452 to $3,323,088.
(3) Estimated Total for all CLINs is changed from $39,478,181 to $40,178,181.

C. Page 16 of 65:

(1) Contract Summary, Option Period 1 is changed from $39,478,181 to $40,178,181.
(2) Total Summary, (all options) is changed from $190,074,445 to $190,774,445.
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3) SECTION G — CONTRACT ADMINISTRATION DATA

A. Page 23 of 65, ACRN AK, 5793400 309 83LE 253099 555L0 01 35182F 662400
F62400:

(1) Add PR# - F50LGZ91810700 = $700,000 (P00019)
(2) Change ACRN total from $7,198,973 to $7,898,973.

3. Remove pageslisted under Column | and insert therevised pagesunder Column I1. (Changes
areannotated by a vertical linein theright margin.)

COLUMN | (Remove) COLUMN I (Insert)
PART | - THE SCHEDULE PART | - THE SCHEDULE
pages 5, 6a, 16, and 23 Revised pages 5, 6a, 16, and 23

RELEASE OF CLAIMS

In consideration of the modification agreed to herein as complete and equitable adjustment for items 1
through 3 above, the contractor hereby releases the government from any and all liability under this
contract for further equitable adjustment attributable to such facts or circumstances giving rise to the
changes ascribed herein.
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SECTION B - Suppliesor Servicesand Prices/Costs (cont'd)

OPTION PERIOD 1 - 1 Oct 98 through 30 Sep 99 (FY99)

Iltem No. Description
0006 Operations and Maintenance, Operations

and Support and Operations and Management

Estimated Cost

$30,089,566

The contractor shall furnish all necessary supplies and services

required to perform program and business management,
cost reporting and segregation, environmental,
industrial security, technical data, safety, exercises,

training and other related items as required by launch program.
in accordance with the Statement Of Work for the LO& SC,
dated April 1998, and the performance standards document.

COST-PLUS-AWARD-FEE

0007 Systems Management

3$754,112

The contractor shall furnish all necessary supplies and services
required to perform systems engineering, safety engineering,

logistics support analysis, configuration management,

procedure development, and studies in accordance with the
Statement Of Work for the LO& SC, dated April 1998, and the

performance standards document.
COST-PLUS-AWARD-FEE

0008 Data

The contractor shall furnish all necessary supplies and services

required to deliver data as set forth in the Accessible Data

Products Lists, and Appendix K of the Statement of Work.

COST-PLUS-AWARD-FEE

0009 Award Fee Pool

0009%AA Award Fee Pool (1 Oct 98 through 28 Feb 99)
0009AB Award Fee Pool (1 Mar 99 through 31 Aug 99)
0009AC Award Fee Pool (1 Sep 99 through 30 Sep 99)

$1,165,059
$1,864,584

$293,445

Page 5 of 65 (revised)
27 Sep 1999
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0002AA IUS Program $301,422

Est. Cost Fixed-Fee  Total

(ECP L98-060 $266,386 + 26,638 = $ 293,024)

(ECP L98-167 $ 7,635+ 763=$% 8,398)

ESTIMATED COSTS (CLINs 0006 — 0008) $ 33,843,678
AWARD FEE (CLIN 0009) $ 3,323,088
ESTIMATED AMOUNT (CLIN 10) NOT TO EXCEED $ 3,011,415
ESTIMATED TOTAL FOR ALL CLINs (FY99) $40,178,181 |

NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.

Page 6a of 65 (revised)
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SECTION B - Suppliesor Servicesand Prices/Costs (cont'd)

OPTION PERIOD 6 -1 Oct 03 through 30 Sep 04 (FY04)

Item No. Description Estimated Cost
0035 Service Systems Upgrades & M adifications $ 1B

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M.
ESTIMATED COST (CLINs0031 - 0033) $24,778,560
AWARD FEE (CLIN 0034) $2,477,856
ESTIMATED COST (CLIN 0035) $ TBN
ESTIMATED TOTAL FORALL CLINs (FY04) $27,256,416

NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.

Contract Summary

Basic period 1 May 98 through 30 Sep 98 $11,132,942
Option Period 1 1 Oct 98 through 30 Sep 99 448,181
Option Period 2 1 Oct 99 through 30 Sep 2K 9839,478
Option Period 3 1 Oct 2K through 30 Sep 01 $ 28,282,665
Option Period 4 1 Oct 01 through 30 Sep 02 428,119
Option Period 5 1 Oct 02 through 30 Sep 03 $@8,644
Option Period 6 1 Oct 03 through 30 Sep 04 $26,416

Summary Total $190,774,445 ‘

Page 16 of 65

27 Sep 1999
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PART | - THE SCHEDULE
SECTION G
CONTRACT ADMINISTRATION DATA

A. SPECIAL CONTRACT CLAUSESIN FULL TEXT

G-1. ACCOUNTING AND APPROPRIATION DATA

Appropriation/Lmt Subhead/CPN Recip DODAAD Obligated
ACRN Acct Class Data Supplemental Accounting Classification Information Amount
AA 5783400 308 83LE 253099 555L O 01 35182F 662400 F62400 3,816,742
PR# F50LGZ82660200 = $220,000.00
PO0005 = ($43,415)
AB 5783400 308 83LE 25309A 555L.0O 01 35119F 662400 F62400 280,000
AC 5783400 308 83LE 25309C 555L O 01 33605F 662400 F62400 600
AD 5783400 308 83LE 25309D 555L.0 01 35119F 662400 F62400 786,000
AE 5783400 308 83LE 25309S 555L.0 01 33605F 662400 F62400 684,300
AF 5783400 308 83LE 25309T 555L0 01 35144F 662400 F62400 4,685,600
PR# - F55S1.S82180100 = $148,000.00 + $64,400.00
AG 5783400 308 83LE 25309U 555L.0 01 35138F 662400 F62400 174,700
AH 5783400 308 83LE 213043 55590 01 35138F 662400 F62400 10,000
PR# - F55S.S82390900 = $10,000.00
Al 5783400 308 83LE 213010 55590 01 35119F 662400 F62400 695,000
PR# - F51SL.S81761500 = $160,000.00 + $45,000.00
PR# - F51SL.S81761100 = $290,000.00
PR# - F51SL.S81760200 = $200,000
AK 5793400 309 83LE 253099 55510 01 35182F 662400 F62400 7,898,973
PR# - F50LGZ82310200 = $9,279,998 (P00007),
-($2,983,000) (PO0008), -($11,926 AF) (P00010)
PR# - F50LGZ90890200 = $410,819 (P00013)
PR# - F50LGZ92070700 = $458,082 (P00017)
PR# - F50LGZ91810700 = $700,000 (P00019)
AL 5793400 309 83LE 25309A 555L.0 01 35119F 662400 F62400 1,900,394
PR# - F50L GZ82310200 = $926,000 (P0O0007)
PR# - F50LGZ83430200 = +$978,000 (PO0008)
AM 5793400 309 83LE 25309D 555L0 01 35119F 662400 F62400 4,209,674
PR# - F50LGZ82310200 = $2,990,998 (P00007)
PR# - F50LGZ83430200 = $ 876,000 (PO0008)
AN 5793400 309 83LE 25309S 555L.0 01 33605F 662400 F62400 1,491,178
PR# - F50LGZ82310200 = $1,242,007 (P00007)
PR# - F50LGZ83430200 = $ 252,000 (PO0008)
Page 23 of 65 (revised)
27 Sep 1999
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